COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 10:52:34

CONTID: C19201-COMBO ESTIMATE NO: 0014 PROG SPEC YR: 2005

PCN: 18890-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 264.5 DAYS TIME ALLOW: 410 WORK DAYS
US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME: 64.51 ORIG TIME ALLOW: 410 WORK DAYS

PROJECT NO: CC0852-106
US-85 LOUVIERS TO MP 191.75
NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/31/2021 DATE TIME STARTED 07/06/2020

6374 S. RACINE CIRCLE DATE LET 04/23/2020 DATE WORK BEGAN 07/06/2020
DATE AWARDED 05/06/2020 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/04/2020
DATE NOTICE TO PROCEED 07/06/2020

DATE ACCEPTED

CENTENNIAL CO 80111 (303)688-6611

CURRENT PROJECT AMT:$ 21,993,115.30  PARTICIPATING $ 12,837,011.43 $ 1,132,111.34

AWARD PROJECT AMT:  $ 23,753,931.10  NON-PARTICIPATING 0.00 0.00

PERCENT COMPLETE: 58.37% TOTAL EARNINGS 12,837,011.43 1,132,111.34

FUNDS AVAILABLE: $ 9,156,103.87  STOCKPILED MATERIALS 440,970.75 58,169.16
GROSS EARNINGS 13,277,982.18 1,190,280.50

TOTAL CLAIMS: $ 0.00 RETAINAGE -317,488.02 -23,115.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 12,960,494.16 1,167,165.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,960,494.16 1,167,165.27
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE - 1,1677,71;357.277 77777777777777
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18890-BID ESTIMATE RUN 09/22/2021
PROJECT: CCO0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________

CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 0.890 0.794
LS 0.000 0.00
166,399.60000 0.794 132,121.28

0010 202-00002 Removal of Structure (Special) 1.000 1.000
EACH 0.000 0.00
950.30000 1.000 950.30
0015 202-00010 Removal of Tree 422.000 422.000
EACH 0.000 0.00
445.00000 422.000 187,790.00
0020 202-00015 *Removal of Headwall 17.000 4.000
EACH 0.000 0.00
401.50000 4.000 1,606.00
0025 202-00019 Removal of Inlet 2.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0030 202-00020 *Removal of Concrete Box Culvert 12.000 0.433
EACH 0.000 0.00
1,782.00000 0.433 771.61
0035 202-00030 *Removal of Water Service 1.000 1.000
EACH 0.000 0.00
3,217.50000 1.000 3,217.50
0040 202-00035 *Removal of Pipe 656.000 329.000
LF 0.000 0.00
13.20000 329.000 4,342.80
0045 202-00037 *Removal of End Section 14.000 3.000
EACH 0.000 0.00
198.00000 3.000 594.00
0050 202-00047 * Removal of Electrical Equipment 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0055 202-00070 *Removal of Barricade 2.000 2.000
EACH 0.000 0.00
605.00000 2.000 1,210.00
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PCN: 18890-BID ESTIMATE RUN 09/22/2021

PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00090 *Removal of Delineator 162.000 51.000
EACH 94.000 413.60
4.40000 145.000 638.00
0065 202-00190 Removal of Concrete Median Cover Material 34.000 0.000
SY 23.000 920.00
40.00000 23.000 920.00
0070 202-00203 Removal of Curb and Gutter 145.000 0.000
LF 95.000 1,330.00
14.00000 95.000 1,330.00
0075 202-00210 Removal of Concrete Pavement 27,207.000 968.000
SY 25,198.000 116,162.78
4.61000 26,166.000 120,625.26
0080 202-00220 *Removal of Asphalt Mat 48,000.000 5,486.000
SY 42,081.000 302,562.39
7.19000 47,567.000 342,006.73
0085 202-00250 *Removal of Pavement Marking 20,000.000 3,528.000
SF 1,550.000 1,705.00
1.10000 5,078.000 5,585.80
0090 202-00254 *Removal of Pavement Marking (12 Inch) 5,000.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0095 202-00256 *Removal of Pavement Marking (15 Inch) 2,500.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0100 202-00700 *Removal of Light Standard 1.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0105 202-00705 *Removal of Light Standard Foundation 1.000 0.000
EACH 1.000 533.50
533.50000 1.000 533.50
0110 202-00810 *Removal of Ground Sign 30.000 17.000
EACH 13.000 1,430.00

110.00000 30.000 3,300.00
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PCN: 18890-BID ESTIMATE RUN 09/22/2021

PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 1.000 6,077.50
6,077.50000 1.000 6,077.50
0116 900-00012 Added Item (Foot)/ Rem CenturyLink Line 925.000 925.000
LF 0.000 0.00
1.63000 925.000 1,507.75
0120 202-01000 *Removal of Fence 13,678.000 13,678.000
LF -1,263.000 -972.51
0.77000 12,415.000 9,559.55
0125 202-01130 *Removal of Guardrail Type 3 2,375.000 350.000
LF 1,358.000 4,780.16
3.52000 1,708.000 6,012.16
0130 202-01300 *Removal of End Anchorage 16.000 1.000
EACH 12.000 2,904.00
242.00000 13.000 3,146.00
0135 202-04010 *Clean Inlet 2.000 0.000
EACH 0.000 0.00
412.50000 0.000 0.00
0140 202-04100 Abandon Well 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0145 202-05010 Sawing Concrete (10 Inch) 200.000 0.000
LF 0.000 0.00
5.21000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 616,863.000 513,036.000
CY 807.000 6,496.35
8.05000 513,843.000 4,136,436.15
0155 203-00100  Muck Excavation 200.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0160 203-00400 *Rock Excavation 4,656.000 4,656.000
cY 0.000 0.00

20.00000 4,656.000 93,120.00
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PCN: 18890-BID ESTIMATE RUN 09/22/2021

PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 203-01100 *Proof Rolling 30.000 9.500
HOUR 0.500 55.00
110.00000 10.000 1,100.00
0170 203-01500 *Blading 100.000 1.500
HOUR 0.000 0.00
130.00000 1.500 195.00
0175 203-01550 *Dozing 100.000 1.500
HOUR 0.000 0.00
175.00000 1.500 262.50
0180 203-01597 *Potholing 275.000 117.250
HOUR 29.500 6,003.25
203.50000 146.750 29,863.63
0185 203-02330 Laborer 80.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0190 206-00000 *Structure Excavation 8,000.000 7,086.400
cY 0.000 0.00
8.13000 7,086.400 57,612.43
0195 206-00100 Structure Backfill (Class 1) 2,047.000 1,139.000
cY 0.000 0.00
45.00000 1,139.000 51,255.00
0200 206-00200 *Structure Backfill (Class 2) 4,000.000 3,989.800
cY 0.000 0.00
22.25000 3,989.800 88,773.05
0205 206-00360 Mechanical Reinforcement of Soil 3,477.000 3,477.000
cY 0.000 0.00
18.99000 3,477.000 66,028.23
0206 900-00014 Added Item (Lump Sum)/ Geotextile (Special) 1.000 0.000
LS 1.000 42,624.00
42,624.00000 1.000 42,624.00
0210 207-00205 *Topsoil 835.000 835.000
cY 0.000 0.00

15.00000 835.000 12,525.00
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PCN: 18890-BID ESTIMATE RUN 09/22/2021

PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0215 207-00210 *Stockpile Topsoil 835.000 0.000
cY 0.000 0.00
2.55000 0.000 0.00
0220 208-00002 *Erosion Log Type 1 (12 Inch) 12,000.000 2,380.000
LF 260.000 967.20
3.72000 2,640.000 9,820.80
0225 208-00013 *Erosion Log Type 1 (20 Inch) 1,840.000 305.000
LF 0.000 0.00
7.92000 305.000 2,415.60
0230 208-00020 *Silt Fence 10,000.000 6,688.000
LF 0.000 0.00
1.10000 6,688.000 7,356.80
0235 208-00041 *Rock Check Dam 71.000 61.000
EACH 6.000 2,640.00
440.00000 67.000 29,480.00
0240 208-00045 *Concrete Washout Structure 6.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0245 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0250 208-00051 *Storm Drain Inlet Protection (Type 1) 1,584.000 0.000
LF 0.000 0.00
11.77000 0.000 0.00
0255 208-00070 *Vehicle Tracking Pad 6.000 3.000
EACH 0.000 0.00
2,145.00000 3.000 6,435.00
0260 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 50.000 13.000
cY 0.000 0.00
68.26000 13.000 887.38
0265 208-00103 Removal and Disposal of Sediment (Labor) 300.000 218.000
HOUR 11.500 1,265.00

110.00000 229.500 25,245.00
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PCN: 18890-BID ESTIMATE RUN 09/22/2021

PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 208-00105 Removal and Disposal of Sediment (Equipment) 150.000 140.500
HOUR 2.000 550.00
275.00000 142.500 39,187.50
0275 208-00106 *Sweeping (Sediment Removal) 150.000 5.600
HOUR 12.500 687.50
55.00000 18.100 995.50
0280 208-00107 Removal of Trash 80.000 11.000
HOUR 0.000 0.00
110.00000 11.000 1,210.00
0285 208-00207 *Erosion Control Management 150.000 75.500
DAY 9.000 2,475.00
275.00000 84.500 23,237.50
0290 210-00010 *Reset Mailbox Structure 7.000 3.000
EACH 0.000 0.00
423.50000 3.000 1,270.50
0295 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0300 210-00815 *Reset Sign Panel 23.000 0.000
EACH 5.000 467.50
93.50000 5.000 467.50
0305 210-01000 *Reset Fence 165.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
0310 210-01011 *Reset Gate 3.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0315 212-00006 *Seeding (Native) 15.400 0.000
ACRE 0.000 0.00
473.00000 0.000 0.00
0320 212-00007 *Seeding (Native) (Hydraulic) 26.800 16.870
ACRE 0.000 0.00

731.50000 16.870 12,340.41
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PCN: 18890-BID ESTIMATE RUN 09/22/2021

PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 212-00032 *Soil Conditioning 42.200 16.870
ACRE 0.000 0.00
2,849.00000 16.870 48,062.63
0330 213-00002 *Mulching (Weed Free Hay) 14.700 0.000
ACRE 0.000 0.00
880.00000 0.000 0.00
0335 213-00061 *Mulch Tackifier 7,156.000 1,635.000
LB 1,600.000 3,552.00
2.22000 3,235.000 7,181.70
0340 213-00150 *Bonded Fiber Matrix 27.500 16.870
ACRE 0.000 0.00
2,409.00000 16.870 40,639.83
0345 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
29,150.00000 0.000 0.00
0350 216-00041 *Soil Retention Blanket (Straw/Coconut) 2,300.000 1,916.000
SY 0.000 0.00
2.60000 1,916.000 4,981.60
0355 216-00070 *Geocell Cellular Confinement System 2,990.000 0.000
SY 0.000 0.00
16.34000 0.000 0.00
0360 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 10,000.000 0.000
Class
SY 0.000 0.00
2.98000 0.000 0.00
0365 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
203.50000 0.000 0.00
0370 240-00000 *Wildlife Biologist 167.500 167.500
HOUR 0.000 0.00
82.50000 167.500 13,818.75
0375 240-00010 *Removal of Nests 5.000 1.000
HOUR 0.000 0.00

82.50000 1.000 82.50
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PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0380 240-00020 *Netting 0.000 0.000
Sy 0.000 0.00
31.57000 0.000 0.00
0385 240-00100 *Prairie Dog Management 1.000 0.750
LS 0.250 6,209.50
24,838.00000 1.000 24,838.00
0390 304-06000 Aggregate Base Course (Class 6) 920.000 667.630
TON 0.000 0.00
45.00000 667.630 30,043.35
0395 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 155.400 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0400 403-00800 *Emergency Pothole Repair 30.000 10.550
TON 0.000 0.00
143.00000 10.550 1,508.65
0405 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 667.140 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0410 411-10255 *Emulsified Asphalt (Slow-Setting) 1,105.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0415 412-00900 *Concrete Pavement (9 Inch) 106,980.000 46,565.000
SY 3,322.000 134,408.12
40.46000 49,887.000 2,018,428.02
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 60,414.734
SY -3,321.989 -3,941.44
1.18647 57,092.745 67,738.83
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 60,414.998
SY -3,322.007 -1,742.26
0.52446 57,092.991 29,942.99
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 60,414.275
SY -3,321.942 -867.06

0.26101 57,092.333 14,901.67
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PCN: 18890-BID ESTIMATE RUN
PROJECT: CC0852-106 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0415 MATERIAL ALLOWANCE Aggregate for PCCP 60,414.800
SY -60,414.800 -73,830.51
1.22206 0.000 0.00
0415 MATERIAL ALLOWANCE PCCP Aggregates Phase Il 0.000
SY 53,771.001 162,409.93
3.02040 53,771.001 162,409.93
0416 900-00014 Added Item (Lump Sum)/ PCCP Shoulder Dowel Bars 1.000 0.000
LS 1.000 23,318.86
23,318.86000 1.000 23,318.86
0420 412-02000 Concrete Safety Edge 23,634.000 11,667.000
LF 340.000 924.80
2.72000 12,007.000 32,659.04
0425 420-00102 *Geotextile (Erosion Control) (Class 1) 3,000.000 2,306.400
SY 537.000 3,050.16
5.68000 2,843.400 16,150.51
0430 503-00036 *Drilled Shaft (36 Inch) 57.000 19.000
LF 0.000 0.00
401.50000 19.000 7,628.50
0435 503-00048 *Drilled Shaft (48 Inch) 42.000 21.000
LF 0.000 0.00
535.07000 21.000 11,236.47
0440 506-00206 *Riprap (6 Inch) 380.000 147.000
cY 0.000 0.00
85.00000 147.000 12,495.00
0445 506-00209  *Riprap (9 Inch) 361.800 133.800
CY 228.000 18,240.00
80.00000 361.800 28,944.00
0450 506-00212 *Riprap (12 Inch) 1,299.000 846.000
cY 0.000 0.00
80.00000 846.000 67,680.00
0455 506-00218  *Riprap (18 Inch) 210.000 0.000
cY 0.000 0.00

83.60000 0.000 0.00
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CAT NO0200 ROADWAY

0460 506-00224  *Riprap (24 Inch) 407.000 0.000
cY 0.000 0.00
121.00000 0.000 0.00
0465 507-00000 *Concrete Slope and Ditch Paving 12.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0470 507-00550 *Concrete Lined Ditch 211.000 211.000
LF 0.000 0.00
176.66000 211.000 37,275.26
0475 601-01000 *Concrete Class B 153.000 52.800
cY 61.200 59,914.80
979.00000 114.000 111,606.00
0480 601-03050 *Concrete Class D (Wall) 228.000 228.000
cY 0.000 0.00
759.00000 228.000 173,052.00
0485 601-40300 *Structural Concrete Coating 366.000 0.000
SY 0.000 0.00
13.00000 0.000 0.00
0490 602-00020 *Reinforcing Steel (Epoxy Coated) 51,411.000 44,787.000
LB 3,286.000 4,698.98
1.43000 48,073.000 68,744.39
0495 603-01180 *18 Inch Reinforced Concrete Pipe 9,380.000 5,229.100
LF 0.000 0.00
56.10000 5,229.100 293,352.51
0500 603-01240 *24 Inch Reinforced Concrete Pipe 433.000 128.000
LF 0.000 0.00
67.10000 128.000 8,588.80
0505 603-01360 *36 Inch Reinforced Concrete Pipe 831.000 493.000
LF 0.000 0.00
130.90000 493.000 64,533.70
0510 603-01420 *42 Inch Reinforced Concrete Pipe 987.000 821.000
LF 0.000 0.00

165.00000 821.000 135,465.00
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CAT NO0200 ROADWAY
0515 603-01480 *48 Inch Reinforced Concrete Pipe 289.000 133.400
LF 0.000 0.00
192.50000 133.400 25,679.50
0520 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 152.000 0.000
LF 0.000 0.00
171.60000 0.000 0.00
0525 603-05018 *18 Inch Reinforced Concrete End Section 22.000 22.000
EACH 0.000 0.00
1,204.50000 22.000 26,499.00
0530 603-05024 *24 Inch Reinforced Concrete End Section 12.000 4.000
EACH 0.000 0.00
1,490.50000 4.000 5,962.00
0535 603-05036 *36 Inch Reinforced Concrete End Section 9.000 5.000
EACH 0.000 0.00
2,403.50000 5.000 12,017.50
0540 603-05042 *42 Inch Reinforced Concrete End Section 8.000 4.000
EACH 0.000 0.00
2,596.00000 4.000 10,384.00
0545 603-05048 *48 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
2,843.50000 2.000 5,687.00
0550 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 0.000 0.000
LF 0.000 0.00
781.00000 0.000 0.00
0555 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 324.000 176.500
LF 0.000 0.00
918.50000 176.500 162,115.25
0560 603-71006 *10x6 Foot Concrete Box Culvert (Precast) 179.000 78.600
LF 0.000 0.00
1,320.00000 78.600 103,752.00

0561 900-00006

Added Item (Dollar)/ Price Reduction - CBC #02 Wall

-16,700.000
DOL
1.00000

-16,700.000
0.000
-16,700.000

-16,700.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0565 603-71408 14x8 Foot Concrete Box Culvert (Precast) 132.000 132.000
LF 0.000 0.00
2,640.00000 132.000 348,480.00
0570 604-00305 *Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,216.50000 0.000 0.00
0575 604-00505  *Inlet Type D (5 Foot) 2.000 1.333
EACH 0.000 0.00
3,300.00000 1.333 4,398.90
0580 604-19105 *Inlet Type R L 5 (5 Foot) 33.000 7.233
EACH 0.000 0.00
5,747.50000 7.233 41,571.67
0585 604-19110 *Inlet Type R L 5 (10 Foot) 9.000 2.333
EACH 0.000 0.00
5,775.00000 2.333 13,473.08
0590 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 1.330
EACH 0.000 0.00
6,149.00000 1.330 8,178.17
0595 604-19405 *Inlet Type R Special (5 Foot) 30.000 7.660
EACH 0.000 0.00
8,717.50000 7.660 66,776.05
0600 604-19410 *Inlet Type R Special (10 Foot) 15.000 1.670
EACH 0.000 0.00
8,800.00000 1.670 14,696.00
0605 604-19415 *Inlet Type R Special (15 Foot) 1.000 0.333
EACH 0.000 0.00
9,130.00000 0.333 3,040.29
0610 604-30005 *Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,730.00000 1.000 4,730.00
0615 604-30010 *Manhole Slab Base (10 Foot) 3.000 2.000
EACH 0.000 0.00

5,280.00000

2.000

10,560.00
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PROJECT: CC0852-106 ESTIMATE NO: 0014 10:52:34
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CAT NO0200 ROADWAY

0620 604-30015 *Manhole Slab Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
6,561.50000 0.000 0.00
0625 604-31010 *Manhole Box Base (10 Foot) 4.000 0.000
EACH 0.000 0.00
9,025.50000 0.000 0.00
0630 604-39050 *Manhole (Traffic Management System) 7.000 0.000
EACH 0.000 0.00
6,853.00000 0.000 0.00
0635 605-83001 Geocomposite Drain without Pipe 216.000 216.000
SY 0.000 0.00
30.20000 216.000 6,523.20
0640 605-83500 Geocomposite Underdrain 460.000 269.000
LF 0.000 0.00
13.20000 269.000 3,550.80
0641 900-00014 Added Item (Lump Sum)/ Geocomposite Underdrain 1.000 0.000
(Special)
LS 1.000 3,666.77
3,666.77000 1.000 3,666.77
0645 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 2,700.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 3.000 0.000
EACH 0.000 0.00
1,094.50000 0.000 0.00
0655 606-02005 *End Anchorage (Flared) 3.000 0.000
EACH 0.000 0.00
2,469.78000 0.000 0.00
0660 607-00005 *End Post 12.000 4.000
EACH 0.000 0.00
192.50000 4.000 770.00
0665 607-00010 *Corner and Line Brace Post 18.000 1.000
EACH 0.000 0.00

258.50000 1.000 258.50
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CAT NO0200 ROADWAY

0670 607-00015 *End Post (Special) 20.000 15.000
EACH 0.000 0.00
357.50000 15.000 5,362.50
0675 607-00020 *Corner and Line Brace Post (Special) 37.000 24.000
EACH 0.000 0.00
467.50000 24.000 11,220.00
0680 607-01000 *Fence Barbed Wire with Metal Posts 9,250.000 2,225.000
LF 0.000 0.00
2.81000 2,225.000 6,252.25
0685 607-01010 *Fence Barbed Wire with Metal Posts (Special) 240.000 0.000
LF 0.000 0.00
3.85000 0.000 0.00
0690 607-11350 *Fence Deer 11,000.000 6,913.000
LF 0.000 0.00
10.18000 6,913.000 70,374.34
0695 607-11525 *Fence (Plastic) 7,409.000 736.000
LF 0.000 0.00
3.03000 736.000 2,230.08
0700 607-53161 *Fence Chain Link (Special) (60 Inch) 211.000 25.000
LF 0.000 0.00
99.00000 25.000 2,475.00
0705 607-60002 *Game Ramp 6.000 4.500
EACH 0.000 0.00
6,325.00000 4.500 28,462.50
0710 609-21011 Curb and Gutter Type 2 (Section I-M) 20,421.000 0.000
LF 6,722.000 134,305.56
19.98000 6,722.000 134,305.56
0715 609-21021 Curb and Gutter Type 2 (Section 11-M) 6,539.000 0.000
LF 0.000 0.00
27.40000 0.000 0.00
0720 609-23000 Gutter (Special) 1,300.000 0.000
LF 0.000 0.00

62.83000 0.000 0.00
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CAT NO0200 ROADWAY

0725 609-24006  Gutter Type 2 (6 Foot) 550.000 0.000
LF 550.000 31,993.50
58.17000 550.000 31,993.50
0730 609-40011  Curb Type 4 (Section M) 60.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0735 610-00024 Median Cover Material (4 Inch Patterned Concret e) 80,637.000 0.000
SF 0.000 0.00
5.49000 0.000 0.00
0740 611-00029 *28 Ft Deer Guard 4.000 0.500
EACH 0.000 0.00
62,425.00000 0.500 31,212.50
0740 MATERIAL ALLOWANCE Deer Guard Bridge Flooring 3.500
EACH 0.000 0.00
37,224.81000 3.500 130,286.84
0740 MATERIAL ALLOWANCE Deer Guard Rebar 2.500
EACH 0.000 0.00
840.00000 2.500 2,100.00
0742 900-00006 Added Item (Dollar)/ Lien - Brannan Sand & Gravel C 0. 5,434.000 -5,434.000
DOL 0.000 0.00
1.00000 -5,434.000 -5,434.00
0745 611-00031 *30 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
67,925.00000 0.000 0.00
0750 611-00033 *32 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
67,925.00000 0.000 0.00
0755 612-00001  *Delineator (Type I) 233.000 0.000
EACH 46.000 809.60
17.60000 46.000 809.60
0760 612-00002  *Delineator (Type i) 141.000 0.000
EACH 21.000 415.80

19.80000 21.000 415.80
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CAT NO0200 ROADWAY

0765 612-00003  *Delineator (Type IlI) 60.000 0.000
EACH 2.000 44.00
22.00000 2.000 44.00
0770 612-00260 *Location Marker (Fiber Optic)(Dome) 11.000 0.000
EACH 1.000 71.50
71.50000 1.000 71.50
0775 613-00206 *2 Inch Electrical Conduit (Bored) 3,400.000 180.000
LF 0.000 0.00
12.10000 180.000 2,178.00
0780 613-00306 *3 Inch Electrical Conduit (Bored) 1,250.000 0.000
LF 0.000 0.00
24.20000 0.000 0.00
0785 613-01200 *2 Inch Electrical Conduit (Plastic) 9,850.000 132.000
LF 0.000 0.00
9.35000 132.000 1,234.20
0790 613-01300 *3 Inch Electrical Conduit (Plastic) 316.000 316.000
LF 0.000 0.00
26.40000 316.000 8,342.40
0795 613-07003 *Type Three Pull Box 1.000 0.000
EACH 0.000 0.00
1,303.50000 0.000 0.00
0800 613-07004 *Type Four Pull Box 5.000 0.000
EACH 2.000 3,960.00
1,980.00000 2.000 3,960.00
0805 613-07005 *Type Five Pull Box 2.000 0.000
EACH 2.000 5,027.00
2,513.50000 2.000 5,027.00
0810 613-07040 *Pull Box (30"x48"x24") 4.000 0.000
EACH 0.000 0.00
2,513.50000 0.000 0.00
0815 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00

8,151.00000 0.000 0.00
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CAT NO0200 ROADWAY

0820 613-13006 *Luminaire (LED) (6,000 Lumens) 4.000 0.000
EACH 2.000 1,408.00
704.00000 2.000 1,408.00
0825 613-81500 *Panelboard (5KVA Mini Load Center) 1.000 0.000
EACH 0.000 0.00
2,777.50000 0.000 0.00
0830 614-00011 *Sign Panel (Class 1) 254.000 0.000
SF 17.500 356.13
20.35000 17.500 356.13
0835 614-00012 *Sign Panel (Class II) 241.000 0.000
SF 32.000 774.40
24.20000 32.000 774.40
0840 614-00013 *Sign Panel (Class ) 40.000 0.000
SF 0.000 0.00
34.10000 0.000 0.00
0845 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 6.000 0.000
EACH 3.000 660.00
220.00000 3.000 660.00
0850 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 63.000 0.000
Slipbase
EACH 22.000 10,648.00
484.00000 22.000 10,648.00
0855 614-10128 *Blankout Sign (Fiber Optic) 3.000 0.000
EACH 1.000 7,458.00
7,458.00000 1.000 7,458.00
0860 614-70000 *Programmable Traffic Signal Face 2.000 0.000
EACH 0.000 0.00
4,152.50000 0.000 0.00
0865 614-70024 *1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
726.00000 0.000 0.00
0870 614-70030 *Optical Attenuator 2.000 0.000
EACH 0.000 0.00

159.50000 0.000 0.00
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0875 614-70336 *Traffic Signal Face (12-12-12) 16.000 0.000
EACH 5.000 3,657.50
731.50000 5.000 3,657.50
0880 614-72836 *Conflict Monitor 1.000 0.000
EACH 0.000 0.00
1,012.00000 0.000 0.00
0885 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,884.00000 0.000 0.00
0890 614-72885 *Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
9,223.50000 0.000 0.00
0895 614-75868 *Fire Preemption Unit (Install Only) 2.000 0.000
EACH 0.000 0.00
737.00000 0.000 0.00
0900 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 2.000 0.000
EACH 1.000 12,650.00
12,650.00000 1.000 12,650.00
0900 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 2.000
(1-25' MA)
EACH -1.000 -7,582.50
7,582.50000 1.000 7,582.50
0905 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
15,075.50000 0.000 0.00
0905 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.000
(1-40' MA)
EACH 0.000 0.00
9,621.00000 1.000 9,621.00
0910 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 1.000 25,410.00
25,410.00000 1.000 25,410.00
0910 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.000
(1-60' MA)
EACH -1.000 -16,277.00

16,277.00000 0.000 0.00
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0915 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
25,690.50000 0.000 0.00
0915 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.000
(1-65' MA)
EACH 0.000 0.00
16,387.00000 1.000 16,387.00
0920 614-86248 *Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000 0.00
6,710.00000 0.000 0.00
0925 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
6,847.50000 0.000 0.00
0930 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 500.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0935 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
1,001.00000 0.000 0.00
0940 614-87015 *Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0945 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
6,682.50000 0.000 0.00
0950 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
5,940.00000 0.000 0.00
0955 614-87498 *Fiber Optic Cable (Single Mode) (144 Strands) 18,000.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0960 614-87512 *Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00

2,035.00000 0.000 0.00
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0965 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
9,130.00000 0.000 0.00
0970 615-00050 Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0975 621-00450 *Detour Pavement 2,301.000 1,864.000
SY 395.000 14,836.20
37.56000 2,259.000 84,848.04
0980 625-00000 *Construction Surveying 0.890 0.674
LS 0.055 6,050.00
110,000.00000 0.729 80,190.00
0985 625-00001 *Construction Surveying (Hourly) 60.000 6.000
HOUR 0.000 0.00
220.00000 6.000 1,320.00
0990 626-00000 *Mobilization 0.890 0.890
LS 0.000 0.00
2,126,375.35000 0.890 1,892,474.06
0995 626-01113 *Public Information Management (Tier 1I1) 410.000 283.000
DAY 25.000 1,663.75
66.55000 308.000 20,497.40
1000 627-00008 *Modified Epoxy Pavement Marking 883.000 0.000
GAL 0.000 0.00
88.00000 0.000 0.00
1005 627-00013 *Pavement Marking Paint (High Build) 1,484.000 76.000
GAL 271.400 11,941.60
44.00000 347.400 15,285.60
1010 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 4,313.000 0.000
SF 0.000 0.00
13.75000 0.000 0.00
1015 627-01011 *Preformed Plastic Pavement Marking (Contrast)( Inlaid) 4,313.000 0.000
SF 0.000 0.00

13.75000 0.000 0.00
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1020 627-30405 *Preformed Thermoplastic Pavement Marking 872.000 0.000
(Word-Symbol) Sk 0.000 0.00
18.70000 0.000 0.00
1025 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 590.000 0.000
Line,
) SF 0.000 0.00
13.75000 0.000 0.00
1030 630-00000 *Flagging 4,920.000 1,911.250
HOUR 596.750 22,974.88
38.50000 2,508.000 96,558.00
1035 630-00007 *Traffic Control Inspection 255.000 250.000
DAY 5.000 1,100.00
220.00000 255.000 56,100.00
1040 630-00012 *Traffic Control Management 228.000 109.000
DAY 23.000 21,505.00
935.00000 132.000 123,420.00
1045 630-80001 *Flashing Beacon (Portable) 8.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
1050 630-80336 *Barricade (Type 3 M-B) (Temporary) 14.000 0.000
EACH 1.000 44.00
44.00000 1.000 44.00
1055 630-80341 *Construction Traffic Sign (Panel Size A) 92.000 18.500
EACH 27.500 1,210.00
44.00000 46.000 2,024.00
1060 630-80342 *Construction Traffic Sign (Panel Size B) 92.000 32.000
EACH 14.000 616.00
44.00000 46.000 2,024.00
1065 630-80343 *Construction Traffic Sign (Panel Size C) 25.000 11.000
EACH 0.000 0.00
44.00000 11.000 484.00
1070 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00

4,400.00000 1.000 4,400.00
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11.00000
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147,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
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1130 700-70019 F/A Asphalt Cement Cost Adjustment 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70023 F/A On-The-Job Trainee 22,400.000 2,115.000
FA 0.000 0.00
1.00000 2,115.000 2,115.00
1140 700-70025 F/A Quality Incentive Payment 140,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70042 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70111 Project First Program 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70380 F/A Erosion Control 22,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 21,860,950.30 $ 1,187,871.50 $13,159,391.13
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1175 620-00005 Field Office (Special) 0.890 0.690
EACH 0.030 2,145.00
71,500.00000 0.720 51,480.00
1180 620-00012 Field Laboratory (Class 2) 0.890 0.890
EACH 0.000 0.00
60,500.00000 0.890 53,845.00
1185 620-00020 Sanitary Facility 0.890 0.788
EACH 0.016 264.00
16,500.00000 0.804 13,266.00
CAT 0400 CURRENT AMT$ 132,165.00 $ 2,409.00 $ 118,591.00

PROJECT TOTAL CURRENT AMT $21,993,115.30 $ 1,190,280.50 $13,277,982.13



COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 10:52:34
CONTID: C19201-COMBO ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 19201-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 264.5 DAYS TIME ALLOW: 410 WORK DAYS
US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:  64.51 ORIG TIME ALLOW: 410 WORK DAYS
PROJECT NO: FBR0852-108
US-85 LOUVIERS TO MP 191.75 BR
NAME OF ROAD: 085B
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/31/2021 DATE TIME STARTED 07/06/2020
6374 S. RACINE CIRCLE DATE LET 04/23/2020 DATE WORK BEGAN 07/06/2020
DATE AWARDED 05/06/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2020 DATE ACCEPTED
CENTENNIAL CO 80111 (303)688-6611 DATE NOTICE TO PROCEED 07/06/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,876,886.41  PARTICIPATING $ 15,136.00 $ 319.00
AWARD PROJECT AMT: $ 23,753,931.10 NON-PARTICIPATING 1,557,012.26 85,410.18
PERCENT COMPLETE: 54.65% TOTAL EARNINGS 1,572,148.26 85,729.18
FUNDS AVAILABLE: $ 1,304,738.15 STOCKPILED MATERIALS 103,181.13 103,181.13
GROSS EARNINGS 1,675,329.39 188,910.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,820.95 -1,245.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,636,508.44 187,664.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,636,508.44 187,664.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187,664.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19201-BID ESTIMATE RUN 09/22/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0005 201-00000 *Clearing and Grubbing 0.110 0.100
LS 0.000 0.00
166,399.60000 0.100 16,639.96
0010 202-00090 *Removal of Delineator 17.000 0.000
EACH 17.000 74.80
4.40000 17.000 74.80
0015 202-00220 *Removal of Asphalt Mat 5,000.000 0.000
SY 4,630.000 33,289.70
7.19000 4,630.000 33,289.70
0020 202-01000 *Removal of Fence 1,263.000 0.000
LF 1,263.000 972.51
0.77000 1,263.000 972.51
0025 202-01130 *Removal of Guardrail Type 3 667.000 0.000
LF 667.000 2,347.84
3.52000 667.000 2,347.84
0030 202-01300 *Removal of End Anchorage 3.000 0.000
EACH 3.000 726.00
242.00000 3.000 726.00
0035 203-00010 *Unclassified Excavation (Complete In Place) 6,711.000 3,400.000
cY 0.000 0.00
8.05000 3,400.000 27,370.00
0040 412-00900 Concrete Pavement (9 Inch) 11,430.000 6,787.000
SY 0.000 0.00
40.46000 6,787.000 274,602.02
0045 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 425.000 0.000
LF 212.500 4,675.00
22.00000 212.500 4,675.00
0050 606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 1.000 1,094.50
1,094.50000 1.000 1,094.50
0055 606-01370 *Transition Type 3G 2.000 0.000
EACH 1.000 2,629.00

2,629.00000 1.000 2,629.00
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PCN: 19201-BID ESTIMATE RUN 09/22/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0060 606-01380 *Transition Type 3H 2.000 0.000
EACH 1.000 1,072.50
1,072.50000 1.000 1,072.50
0065 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 1.000 2,469.78
2,469.78000 1.000 2,469.78
0070 610-00020 Median Cover Material (Patterned Concrete) 1,604.000 0.000
SF 0.000 0.00
8.34000 0.000 0.00
0075 625-00000 *Construction Surveying 0.110 0.083
LS 0.007 770.00
110,000.00000 0.090 9,900.00
0080 626-00000 *Mobilization 0.110 0.110
LS 0.000 0.00
2,126,375.35000 0.110 233,901.29
0085 630-00000 *Flagging 80.000 53.000
HOUR 20.000 770.00
38.50000 73.000 2,810.50
0090 630-00007 *Traffic Control Inspection 28.000 12.000
DAY 1.000 220.00
220.00000 13.000 2,860.00
0095 630-00012 *Traffic Control Management 72.000 28.000
DAY 1.000 935.00
935.00000 29.000 27,115.00
0100 630-80336 *Barricade (Type 3 M-B) (Temporary) 2.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0105 630-80355 *Portable Message Sign Panel 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0110 630-80360 *Drum Channelizing Device 25.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00
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PCN: 19201-BID ESTIMATE RUN 09/22/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0115 630-80370 *Barrier (Temporary) 300.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0120 630-85010 *Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0125 700-70010 F/A Minor Contract Revisions 92,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70380 F/A Erosion Control 2,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,051,639.67 $ 52,046.63 $ 644,550.40
CAT NOO0300 STRUCTURES (BE)

0135 202-00400 Removal of Bridge 1.000 0.000
EACH 0.000 0.00
76,998.50000 0.000 0.00
0140 206-00000 Structure Excavation 2,445.000 1,320.000
cY 0.000 0.00
8.13000 1,320.000 10,731.60
0145 206-00100 Structure Backfill (Class 1) 1,053.000 505.000
cY 0.000 0.00
45.00000 505.000 22,725.00
0150 206-00200 *Structure Backfill (Class 2) 804.000 198.000
cY 0.000 0.00
22.25000 198.000 4,405.50
0155 206-00360 Mechanical Reinforcement of Soil 1,053.000 505.000
cY 0.000 0.00
18.99000 505.000 9,589.95
0160 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 251.000 0.000
TON 116.850 16,709.55

143.00000 116.850 16,709.55



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19201-BID ESTIMATE RUN 09/22/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0014 10:52:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0300 STRUCTURES (BE)

0165 420-00102 Geotextile (Erosion Control) (Class 1) 2,370.000 1,232.000
SY 0.000 0.00
5.68000 1,232.000 6,997.76
0170 502-00460 *Pile Tip 14.000 8.000
EACH 0.000 0.00
357.50000 8.000 2,860.00
0175 502-00500 *Complete Joint Penetration (CJP) Splice 14.000 0.000
EACH 0.000 0.00
467.50000 0.000 0.00
0180 502-11284 *Steel Piling (HP 12x84) 530.000 353.000
LF 0.000 0.00
137.50000 353.000 48,537.50
0185 503-00048 *Drilled Shaft (48 Inch) 112.000 86.000
LF 0.000 0.00
535.07000 86.000 46,016.02
0190 503-00310 *Crosshole Sonic Logging Testing 4.000 3.000
EACH 0.000 0.00
3,630.00000 3.000 10,890.00
0195 506-00209 *Riprap (9 Inch) 1,785.000 874.000
cY 0.000 0.00
80.00000 874.000 69,920.00
0200 513-00690 *Bridge Drain (Special) 3.000 0.000
EACH 0.000 0.00
7,150.00000 0.000 0.00
0205 515-00120 *Waterproofing (Membrane) 1,538.000 0.000
SY 757.000 16,654.00
22.00000 757.000 16,654.00
0210 518-01004 *Bridge Expansion Device (0-4 Inch) 173.000 78.000
LF 0.000 0.00
264.00000 78.000 20,592.00
0215 601-03040 *Concrete Class D (Bridge) 768.000 402.000
cY 0.000 0.00

715.00000 402.000 287,430.00



C19201-COMBO
19201-BID
FBR0852-108

ESTIMATE NO: 0014

COLORADO DEPARTMENT OF TRANSPORTATION

Page 6
ESTIMATE RUN

CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0300
0215

0220 601-40300

0225 602-00020

0225

0230 604-25000

0235 606-11030

0240 618-01992

0240

CAT NO0400

0245 620-00005

0250 620-00012

DESCRIPTION

STRUCTURES (BE)

MATERIAL ALLOWANCE Precast Deck Panels Phase I

ITEM

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

MATERIAL ALLOWANCE Precast Deck Panels Phase Il

*Vane Grate Inlet Special

*Bridge Rail Type 10M

*Prestressed Concrete Box (Depth Less Than 32 |

MATERIAL ALLOWANCE Phase Il Girders

CE BID ITEMS (BE)

Field Office (Special)

Field Laboratory (Class 2)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
CY
715.00000
760.000
sy
13.00000
179,996.000
LB
1.43000
LB
1.43000
2.000
EACH
6,484.50000
380.000
LF
112.04000
nches) 3,990.000
SF
75.90000
SF
42.48000
CAT 0300
0.110
EACH
71,500.00000
0.110
EACH

60,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
36.000
36.000

0.000
0.000
0.000

96,209.000
0.000
96,209.000

0.000
3,327.168
3,327.168

1.000
0.000
1.000

190.000
0.000
190.000

2,280.000
0.000
2,280.000

0.000
1,711.000
1,711.000

CURRENT AMT$ 1,808,911.74

0.092
0.004
0.096

0.110
0.000
0.110

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
25,740.00
25,740.00
0.00
0.00
0.00
137,578.87
4,757.85
4,757.85
0.00
6,484.50
0.00
21,287.60
0.00
173,052.00
72,683.28
72,683.28

136,544.68 $ 1,015,642.98

286.00
6,864.00

0.00
6,655.00
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CONTID: C19201-COMBO
PCN: 19201-BID ESTIMATE RUN 09/22/2021
PROJECT: FBR0852-108 ESTIMATE NO: 0014 10:52:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.

CAT NOO0400 CE BID ITEMS (BE)
0255 620-00020 Sanitary Facility 0.110 0.096
EACH 0.002 33.00
16,500.00000 0.098 1,617.00
CAT 0400 CURRENT AMT$ 16,335.00 $ 319.00 $ 15,136.00

PROJECT TOTAL CURRENT AMT $ 2,876,886.41 $ 188,910.31 $ 1,675,329.38



